
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/03/2014

ESTIMATE SUMMARY 10:16:35

CONTID: C20114         ESTIMATE NO: 0003 PROG 2005

PCN: 20114-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 RED MTN PASS RUBY WALLS PERCENT TIME:

PROJECT NO: NHPP5502-080                  

US 550 RED MTN PASS RUBY WALLS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 08/30/2014 DATE TIME STARTED 04/28/2014

10401 E. 102nd AVE. UNIT #3 DATE LET 04/25/2014 DATE WORK BEGAN 04/28/2014

 DATE AWARDED 06/03/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/17/2014 DATE ACCEPTED

HENDERSON CO 80640                  DATE NOTICE TO PROCEED 04/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 764,361.66 PARTICIPATING $ $ 156,047.71

AWARD PROJECT AMT: 488,060.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

231.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

66.07%

259,348.00

156,047.71

156,047.71

156,047.71

$

$

$

$

505,013.66

0.00

505,013.66

0.00

505,013.66

-7,320.90

0.00

497,692.76

0.00

AMOUNT DUE 497,692.76 156,047.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 156,047.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN JUAN

  

125.0 TIME ALLOW: 6/20/2014 ??:??:??

ORIG TIME ALLOW: 5/22/2014 ??:??:??
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PCN: 20114-BID    ESTIMATE RUN 09/03/2014

PROJECT: NHPP5502-080                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Truck (Dump) 44.750

0.000

203-01582  
 

5,593.7544.750

0.00

44.750

HOUR

125.00000

0010 Front End Loader (Rubber Tire) 162.000

0.000

203-01590  
 

24,300.00162.000

0.00

162.000

HOUR

150.00000

0015 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

140.00000

0020 Rock Scaler 1,222.250

0.000

203-02300  
 

171,115.001,222.250

0.00

1,222.250

HOUR

140.00000

0025 Laborer 253.000

0.000

203-02330  
 

16,445.00253.000

0.00

253.000

HOUR

65.00000

0030 Erosion Log (12 Inch) 30.000

0.000

208-00002  
 

180.0030.000

0.00

30.000

LF  

6.00000

0035 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

32.00000

0040 Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

5.00000

0045 Aggregate Bag 21.000

0.000

208-00035  
 

110.2521.000

0.00

21.000

LF  

5.25000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

65.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

150.00000
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PCN: 20114-BID    ESTIMATE RUN 09/03/2014

PROJECT: NHPP5502-080                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,510.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,550.00000

0070 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,900.00000

0075 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.00000

0080 *Mobilization 0.403

0.000

626-00000  
 

39,091.000.403

0.00

1.000

L S 

97,000.00000

0085 *Flagging 1,310.250

-10.000

630-00000  
 

33,806.501,300.250

-260.00

1,300.250

HOUR

26.00000

0090 *Traffic Control Inspection 12.000

0.000

630-00007  
 

2,400.0012.000

0.00

12.000

DAY 

200.00000

0095 *Traffic Control Management 33.000

0.000

630-00012  
 

25,080.0033.000

0.00

33.000

DAY 

760.00000

0100 *Construction Traffic Sign (Panel Size A) 5.000

4.000

630-80341  
 

342.009.000

152.00

20.000

EACH

38.00000

0105 *Construction Traffic Sign (Panel Size B) 11.500

9.200

630-80342  
 

931.5020.700

414.00

30.000

EACH

45.00000

0110 *Portable Message Sign Panel 89.000

0.000

630-80359  
 

8,010.0089.000

0.00

89.000

DAY 

90.00000
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PCN: 20114-BID    ESTIMATE RUN 09/03/2014

PROJECT: NHPP5502-080                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Drum Channelizing Device 24.000

19.200

630-80360  
 

1,080.0043.200

480.00

50.000

EACH

25.00000

0120 *Drum Channelizing Device (With Light) (Flashing) 2.500

2.000

630-80363  
 

180.004.500

80.00

5.000

EACH

40.00000

0125 *Traffic Cone 37.500

30.000

630-80380  
 

337.5067.500

150.00

150.000

EACH

5.00000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0135 F/A Furnish and Install Rockfall Monitoring 
Instrumentation

19,479.450

6,499.900

700-70035  
 

25,979.3525,979.350

6,499.90

25,979.350

F A 

1.00000

0140 F/A Catchment Fence Maintenance & Removal 0.000

12,738.820

700-70035  
 

12,738.8212,738.820

12,738.82

12,738.820

F A 

1.00000

0150 Added Item (Dollar)/ Rock Cable Mesh 0.000

26,302.990

900-00006  
 

26,302.9926,302.990

26,302.99

26,302.990

DOL 

1.00000

0155 Mesh Anchor (Spec) 0.000

30.000

607-55050  
 

43,500.0030.000

43,500.00

30.000

EACH

1,450.00000

0160 Wire Mesh 0.000

10,800.000

607-55100  
 

35,100.0010,800.000

35,100.00

10,800.000

SF  

3.25000

0165 Mobilization (w/o Autopay) 0.000

30,890.000

626-00100  
 

30,890.0030,890.000

30,890.00

30,890.000

L S 

1.00000

CAT 503,513.66156,047.71762,861.66CURRENT AMT0200 $ $ $
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PCN: 20114-BID    ESTIMATE RUN 09/03/2014

PROJECT: NHPP5502-080                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:35

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0145 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 505,013.66156,047.71$764,361.66$CURRENT AMTPROJECT TOTAL


